COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 11/ 2017

ESTI MATE SUMVARY 13: 26: 33
CONTI D C19085 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 19085- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 113.0 DAYS TI VE ALLOW 190 WORK DAYS
1-76 AT US-85: EB AND WB PERCENT TI ME: 59. 47 ORI G TI VE ALLOW 190 WORK DAYS
PROJECT NO FSA 0761-216
1-76 at US85: EB and WB
NAVE OF RQAD:
PRQIECT COUNTI ES: ADANB
CONTRACTOR:
VI LLALOBOS CONCRETE | NC PAY PERI OD ENDI NG 04/ 05/ 2017 DATE TI ME STARTED 10/ 09/ 2016
6800 N. Broadway Blvd., Ste 109 DATE LET 08/ 04/ 2016 DATE WORK BEGAN 10/ 09/ 2016
DATE AWARDED 08/ 24/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 19/ 2016 DATE ACCEPTED
DENVER CO 80221 (720) 872-2753 DATE NOTI CE TO PROCEED 10/ 09/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 10, 897, 193. 09 PARTI Cl PATI NG $ 5,320, 777.99 $ 1, 591, 008. 29
AWARD PRQIECT AMT: $ 9,681, 395. 37 NON-PARTI Cl PATI NG 0.00 0. 00
PERCENT COWPLETE: 48. 83% TOTAL EARNI NGS 5,320, 777. 99 1,591, 008. 29
FUNDS AVAI LABLE: $ 5,576,415.10 STOCKPI LED MATERI ALS 217,176.59 48, 035. 11
GROSS EARNI NGS 5,537, 954. 58 1, 639, 043. 40
TOTAL CLAI VB $ 0.00 RETAI NAGE - 145, 220. 93 - 40, 527. 84
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5,392, 733. 65 1, 598, 515. 56
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 5,392, 733. 65 1, 598, 515. 56
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1,598, 515. 56

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19085

PCN: 19085-BI D

PRQJECT: FSA 0761-216

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00001 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00019

Renoval of Inlet

0020 202-00021

Renoval of Manhol e

0025 202-00033

Renoval of Pipe

0030 202-00035

Renoval of Pipe

0035 202-00037

Renoval of End Section

0040 202-00040

*Renoval of Electrical Conduit

0045 202-00090

Renoval of Delineator

0050 202-00212

0055 202-00220 *Renoval of Asphalt Mat

Renoval of Concrete Pavenent (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

6. 900
ACRE
1, 450. 00000
23. 000
EACH
287. 63000
3. 000
EACH
1, 100. 00000
2.000
EACH
1, 083. 00000
4.000
EACH
4, 800. 00000
150. 000
LF
80. 00000
3. 000
EACH
380. 00000
769. 000
LF
9. 00000
25. 000
EACH
98. 00000
41, 200. 000
SY
10. 00000
18, 944. 560
SY

7.21000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

3. 500
2.500
6. 000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

=

000
0. 000

[y

. 000

3. 000
0. 000
3. 000

0. 000
40. 000
40. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

20. 000
0. 000
20. 000

27,174. 000
425. 000
27, 599. 000

18, 571. 560
373. 000
18, 944. 560

Page 2
ESTI MATE RUN 04/ 11/ 2017

13: 26: 33
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
3, 625. 00
8, 700. 00
0. 00
5, 752. 60
0. 00
0. 00
0. 00
1, 083. 00
0. 00
14, 400. 00
3, 200. 00
3, 200. 00
0. 00
760. 00
0. 00
0. 00
0. 00
1, 960. 00
4, 250. 00
275, 990. 00
2, 689. 33
136, 590. 28



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19085- BI D ESTI MATE RUN 04/ 11/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0006 13: 26: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00240 *Renoval of Asphalt Mat (Pl aning) 904. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00
0065 202- 00250 *Renoval of Pavenent Marking 41, 000. 000 18, 433. 500
SF 1, 873. 000 3,202.83
1. 71000 20, 306. 500 34,724.12
0070 202-00705 *Removal of Light Standard Foundation 2. 000 2. 000
EACH 0. 000 0. 00
437. 00000 2.000 874.00
0075 202-00750 *Renoval of Lunminaire 3. 000 2.000
EACH 0. 000 0. 00
69. 03000 2.000 138. 06
0080 202- 00805 *Removal of Overhead Sign Structure 2. 000 2. 000
EACH 0. 000 0. 00
5, 030. 00000 2.000 10, 060. 00
0085 202-00810 *Renoval of G ound Sign 9. 000 3. 000
EACH 0. 000 0. 00
97. 80000 3. 000 293. 40
0090 202-00821 *Renoval of Sign Panel 14. 000 4. 000
EACH 0. 000 0. 00
100. 10000 4. 000 400. 40
0095 202-00825 *Renoval of Flashing Beacon 2.000 0. 000
EACH 0. 000 0. 00
63. 28000 0. 000 0. 00
0100 202-00827 *Renoval of Pull Box 3. 000 2.000
EACH 0. 000 0. 00
265. 77000 2.000 531.54
0105 202-00895 Renoval of |npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
1, 350. 00000 1. 000 1, 350. 00
0110 202-01000 Renoval of Fence 1, 251. 000 1, 211. 000
LF 0. 000 0. 00

1. 25000 1, 211. 000 1,513.75



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19085- BI D ESTI MATE RUN 04/ 11/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0006 13: 26: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-01130 *Renoval of Quardrail Type 3 2,930. 000 2, 103. 000
LF 23. 000 92. 00
4. 00000 2,126. 000 8, 504. 00
0120 202-01140 Renoval of Guardrail Type 4 2, 450. 000 2,319. 000
LF 90. 000 630. 00
7.00000 2,409. 000 16, 863. 00
0125 202-01200 *Renmoval of Tensioned Cable Barrier 1, 448. 000 1, 448. 000
LF 0. 000 0. 00
3. 85000 1, 448. 000 5,574. 80
0130 202- 01300 *Renoval of End Anchorage 12. 000 10. 000
EACH 0. 000 0. 00
286. 00000 10. 000 2, 860. 00
0135 202- 04002 *Cl ean Cul vert 12. 000 6. 000
EACH 0. 000 0. 00
2,500. 00000 6. 000 15, 000. 00
0140 202-04010 Cean Inlet 8. 000 4.000
EACH 0. 000 0. 00
1, 222. 00000 4. 000 4, 888. 00
0145 203-00010 Uncl assi fied Excavation (Conplete In Place) 59, 631. 000 15, 422. 000
cY 8, 430. 000 84, 300. 00
10. 00000 23, 852. 000 238, 520. 00
0150 203- 00065 Enbanknent Material (Conplete In Place) (R20) 43, 480. 000 10, 870. 000
cY 6, 522. 000 94, 569. 00
14. 50000 17, 392. 000 252,184. 00
0155 203-00100 Mick Excavation 300. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0160 203-01100 Proof Rolling 24.000 8. 000
HOUR 4.000 460. 00
115. 00000 12. 000 1, 380. 00
0165 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00

126. 56000 0. 000 0. 00



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19085- BI D ESTI MATE RUN 04/ 11/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0006 13: 26: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01597 *Pot hol i ng 90. 000 58. 000
HOUR 15. 000 2,847.60
189. 84000 73. 000 13, 858. 32
0175 206- 00065 Structure Backfill (FlowFill) 83. 000 0. 000
CY 0. 000 0. 00
168. 00000 0. 000 0. 00
0180 207-00205 Topsoi | 5,593. 000 0. 000
cY 300. 000 3, 600. 00
12. 00000 300. 000 3, 600. 00
0185 207-00210 St ockpi | e Topsoi | 5,593. 000 3, 797.500
CY -2,852.500 - 26, 243. 00
9. 20000 945. 000 8, 694. 00
0190 208-00002  *Erosion Log Type 1 (12 Inch) 2, 200. 000 1, 263. 000
LF 410. 000 1, 480. 10
3. 61000 1, 673. 000 6, 039. 53
0195 208-00009 *Erosi on Log Type 2 (18 Inch) 1, 800. 000 0. 000
LF 0. 000 0. 00
7.05000 0. 000 0. 00
0200 208-00020 *Silt Fence 18, 000. 000 12, 574. 000
LF 315. 000 343. 35
1. 09000 12, 889. 000 14, 049. 01
0205 208- 00035 *Aggregat e Bag 500. 000 251. 000
LF 40. 000 236. 00
5. 90000 291. 000 1, 716. 90
0210 208-00041 *Rock Check Dam 14. 000 0. 000
EACH 0. 000 0. 00
490. 47000 0. 000 0. 00
0215 208- 00045 Concrete Washout Structure 4. 000 2. 000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0220 208-00070 *Vehi cl e Tracki ng Pad 15. 000 8. 000
EACH 1. 000 1, 800. 00

1, 800. 00000 9. 000 16, 200. 00



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19085- BI D ESTI MATE RUN 04/ 11/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0006 13:26: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 208-00103 Renoval and Di sposal of Sedinent (Labor) 200. 000 98. 500
HOUR 18. 000 810. 00
45. 00000 116. 500 5,242.50
0230 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 200. 000 98. 500
HOUR 17. 000 1, 530. 00
90. 00000 115. 500 10, 395. 00
0235 208-00106 Sweepi ng (Sedi nent Renoval ) 240. 000 107. 000
HOUR 15. 000 3, 000. 00
200. 00000 122. 000 24, 400. 00
0240 208- 00207 Erosi on Control Managenent 209. 000 92. 000
DAY 19. 000 2,356.57
124. 03000 111. 000 13, 767. 33
0245 210- 00750 *Reset Light Standard 5. 000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0250 210- 00805 *Reset Overhead Sign Structure 2.000 0. 500
EACH 0. 500 5, 861. 46
11, 722. 92000 1. 000 11, 722.92
0255 210-00810 *Reset Ground Sign 9. 000 2.500
EACH 0. 000 0. 00
115. 05000 2.500 287. 63
0260 210-00815 *Reset Sign Panel 5. 000 2.500
EACH 0. 000 0. 00
246. 22000 2.500 615. 55
0265 210-01130 *Reset CGuardrail Type 3 562. 000 281. 000
LF 0. 000 0. 00
17. 76000 281. 000 4,990. 56
0270 210-01200 *Reset End Anchorage 4.000 1. 000
EACH 0. 000 0. 00
907. 00000 1. 000 907. 00
0275 210- 04020 *Modi fy Inlet 4.000 1. 000
EACH 0. 000 0. 00
3,451. 61000 1. 000 3,451. 61



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19085- Bl D ESTI MATE RUN 04/ 11/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0006 13:26: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 212-00006 *Seedi ng (Native) 8. 340 0. 000
ACRE 0. 000 0. 00
844. 00000 0. 000 0. 00
0285 212- 00009 *Seedi ng (Tenpor ary) 8. 340 0. 000
ACRE 0. 000 0. 00
632. 50000 0. 000 0. 00
0290 213-00003 *Mil ching (Weed Free) 8. 340 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0295 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
6, 900. 00000 0. 000 0. 00
0300 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 14. 000 0. 000
EACH 0. 000 0. 00
366. 45000 0. 000 0. 00
0305 214-00509 *Evergreen Tree (8 Foot) (Ball and Burlap) (Furnish 5. 000 0. 000
ol
2 EACH 0. 000 0. 00
620. 14000 0. 000 0. 00
0310 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 14, 248. 000 0. 000
d ass
SY 0. 000 0. 00
1. 87000 0. 000 0. 00
0315 217-00000 *Her bi ci de Treat nent 9, 664. 000 0. 000
SY 0. 000 0. 00
0. 23000 0. 000 0. 00
0320 240- 00000 *WIdlife Biologist 12. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0325 240-00010 *Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0330 240- 00100 *Prairie Dog Managenent 1. 000 0. 500
LS 0. 000 0. 00
18, 000. 00000 0. 500 9, 000. 00



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19085- BI D ESTI MATE RUN 04/ 11/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0006 13:26: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 500
LS 0. 300 690. 00
2, 300. 00000 0. 800 1, 840. 00
0340 250- 00050 *Moni toring Techni ci an 10. 000 0. 000
HOUR 0. 000 0. 00
112. 75000 0. 000 0. 00
0345 250-00110 *Heal th and Safety O ficer 10. 000 5.500
HOUR 0. 000 0. 00
100. 00000 5.500 550. 00
0350 304- 06000 Aggregate Base Course (Cl ass 6) 30, 000. 000 9, 698. 050
TON 5, 402. 880 86, 446. 08
16. 00000 15, 100. 930 241, 614. 88
0355 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 100. 000 63. 330
TON 0. 000 0. 00
300. 00000 63. 330 18, 999. 00
0360 403-00800 Ener gency Pot hol e Repair 20. 000 11. 040
TON 0. 000 0. 00
600. 00000 11. 040 6, 624. 00
0365 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 871. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0370 403-33841  *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 3, 774. 000 2,920. 940
TON 0. 000 0. 00
90. 00000 2,920. 940 262, 884. 60
0375 403-40000 *HVA Saf ety Edge 4,077. 000 1, 075. 000
LF 0. 000 0. 00
5. 00000 1, 075. 000 5, 375. 00
0380 411-10255 *Emulsified Asphalt (Sl ow Setting) 2, 062. 000 423. 630
GAL 0. 000 0. 00
8. 00000 423. 630 3,389. 04
0385 412-01250 Concrete Pavenent (12-1/2 Inch) 56, 042. 000 13, 936. 000
SY 13, 431. 000 792, 429. 00
59. 00000 27,367. 000 1, 614, 653. 00



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19085-BI D ESTI MATE RUN
PRQJECT: FSA 0761-216 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0385 MATERI AL ALLOMANCE PCCP Pavenent 0. 000
SY 28, 675. 000 75, 415. 25
2.63000 28, 675. 000 75, 415. 25
0390 412-02000 Concrete Safety Edge 10, 804. 000 983. 000
LF 2,242.000 8, 968. 00
4. 00000 3, 225. 000 12, 900. 00
0395 420-00102 *CGeotextile (Erosion Control) (dass 1) 55. 000 0. 000
SY 0. 000 0. 00
23.01000 0. 000 0. 00
0400 503-00042 *Drilled Caisson (42 Inch) 59. 000 0. 000
LF 39. 000 16, 859. 70
432. 30000 39. 000 16, 859. 70
0405 503-00048 *Drilled Caisson (48 Inch) 23. 000 0. 000
LF 23.000 11, 025. 28
479. 36000 23. 000 11, 025. 28
0410 503-00054 *Drilled Caisson (54 Inch) 93. 000 0. 000
LF 0. 000 0. 00
538. 00000 0. 000 0. 00
0415 506-00212  *Riprap (12 |nch) 15. 300 0. 000
CcY 0. 000 0. 00
287. 63000 0. 000 0. 00
0420 603-01180 *18 Inch Reinforced Concrete Pipe 506. 000 250. 000
LF 40. 000 2,800. 00
70. 00000 290. 000 20, 300. 00
0425 603-05019  *18 Inch Reinforced Concrete End Section (Special) 3.000 2.000
EACH 0. 000 0. 00
2,416. 12000 2.000 4,832. 24
0430 603-10180 *18 Inch Corrugated Steel Pipe 249. 000 79. 000
LF 0. 000 0. 00
70. 00000 79. 000 5, 530. 00
0435 603-30018 *18 Inch Steel End Section 3. 000 0. 000
EACH 0. 000 0. 00
1, 610. 75000 0. 000 0. 00



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19085- BI D ESTI MATE RUN 04/ 11/ 2017
PRQIECT: FSA 0761- 216 ESTI MATE NO 0006 13: 26: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 604- 00305 *Inlet Type C (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0445 604- 25005 *Vane Grate Inlet (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
7, 680. 00000 0. 000 0. 00
0450 604-26010 *Vane Grate Inlet (Double) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
14, 850. 00000 0. 000 0. 00
0455 604- 30005 *Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0460 604-30015 *Manhol e Sl ab Base (15 Foot) 2. 000 2. 000
EACH 0. 000 0. 00
6, 850. 00000 2. 000 13, 700. 00
0465 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 000. 000 0. 000
LF 740. 000 18, 500. 00
25. 00000 740. 000 18, 500. 00
0470 606- 00350 *Quardrai|l Type 3 (Double) (6-3 Post Spacing) 388. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0475 606- 00710 Quardrail Type 7 (Style CA) 5, 080. 000 0. 000
LF 1, 766. 000 79, 470. 00
45. 00000 1, 766. 000 79, 470. 00
0480 606- 00740 Quardrail Type 7 (Style CBH 1, 367. 000 0. 000
LF 1,187.000 94, 960. 00
80. 00000 1,187.000 94, 960. 00
0485 606- 01340 *End Anchorage Type 3D 5. 000 0. 000
EACH 0. 000 0. 00
2, 020. 00000 0. 000 0. 00
0490 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00

2, 235. 00000 0. 000 0. 00



CONTI D: C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19085- Bl D ESTI MATE RUN 04/ 11/ 2017
PRQJECT: FSA 0761-216 ESTI MATE NO. 0006 13:26: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0495 606- 02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 2.000 6, 000. 00
3, 000. 00000 2. 000 6, 000. 00
0500 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 1.000 2,410. 00
2,410. 00000 1.000 2,410.00
0505 607-11525 Fence (Plastic) 7, 500. 000 4,108. 000
LF 890. 000 1, 557.50
1. 75000 4,998. 000 8, 746. 50
0510 607-52900 *Li ne Post (Chain Link) 41. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0515 607-52905 *End Post (Chain Link) 4. 000 0. 000
EACH 0. 000 0. 00
207. 00000 0. 000 0. 00
0520 607-52910 *Corner and Line Brace Post (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00
338. 00000 0. 000 0. 00
0525 607-53172 *Fence Chain Link (72 Inch) 429. 000 0. 000
LF 0. 000 0. 00
8. 56000 0. 000 0. 00
0530 607-60112 *12 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
1, 052. 00000 0. 000 0. 00
0535 612-00001 *Del i neator (Type I) 79. 000 0. 000
EACH 0. 000 0. 00
63. 28000 0. 000 0. 00
0540 612- 00002 *Del ineator (Type I1) 2. 000 0. 000
EACH 0. 000 0. 00
64. 44000 0. 000 0. 00
0545 612- 00003 *Delineator (Type I11) 14. 000 0. 000
EACH 0. 000 0. 00
66. 73000 0. 000 0. 00



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19085- BI D ESTI MATE RUN 04/ 11/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0006 13:26: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0550 612- 00260 *Location Marker (Fiber Optic)(Domne) 5. 000 0. 000
EACH 0. 000 0. 00
120. 80000 0. 000 0.00
0555 612-15000 *Instal | Marker 6. 000 0. 000
EACH 0. 000 0. 00
103. 55000 0. 000 0. 00
0560 613-00200 *2 Inch Electrical Conduit 3, 664. 000 1, 706. 000
LF 372.000 3,422. 40
9. 20000 2,078. 000 19, 117. 60
0565 613- 00206 *2 Inch Electrical Conduit (Bored) 3, 935. 000 3, 935. 000
LF 0. 000 0. 00
13. 81000 3, 935. 000 54,342.35
0570 613-00208 *2 Inch Electrical Conduit (Bored) (Install Only) 2, 440. 000 2, 440. 000
LF 0. 000 0. 00
12. 66000 2,440. 000 30, 890. 40
0575 613-00300 *3 Inch Electrical Conduit 118. 000 0. 000
LF 0. 000 0. 00
12. 66000 0. 000 0. 00
0580 613-01200 *2 Inch Electrical Conduit (Plastic) 6, 300. 000 3, 491. 000
LF 0. 000 0. 00
9. 20000 3, 491. 000 32,117.20
0585 613-01202 *2 Inch Electrical Conduit (Plastic) (lnstall Only) 6, 300. 000 3, 491. 000
LF 0. 000 0. 00
7.77000 3, 491. 000 27,125. 07
0590 613-04100 *El ectrical System Modifications 1. 000 1. 000
LS 0. 000 0. 00
3, 370. 40000 1. 000 3, 370. 40
0595 613-07011 *Pull Box (11"x18"x12") 15. 000 7.000
EACH 4.000 2,264.00
566. 00000 11. 000 6, 226. 00
0600 613-07023 *Pul | Box (24"x36"x24") 7.000 5. 000
EACH 0. 000 0. 00
1, 162. 04000 5. 000 5, 810. 20



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19085- BI D ESTI MATE RUN 04/ 11/ 2017
PRQIECT: FSA 0761- 216 ESTI MATE NO 0006 13: 26: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0605 613-07029 *Pul | Box (24"x24"x12") 6. 000 4.000
EACH 1. 000 1,019. 38
1, 019. 38000 5. 000 5, 096. 90
0610 613-10000 *Wring 1. 000 0. 250
LS 0. 350 5,919. 90
16, 914. 00000 0. 600 10, 148. 40
0615 613-20200 *Luminaire (Install Only) 15. 000 2.000
EACH 5. 000 891. 65
178. 33000 7.000 1,248.31
0620 613-32350 *Light Standard Steel (35 Foot) 12. 000 0. 000
EACH 5. 000 15, 135. 00
3, 027. 00000 5. 000 15, 135. 00
0620 MATERI AL ALLOMANCE Li ght Standard 6.844
EACH -2.852 -8,631. 67
3, 027. 00000 3.992 12,083.78
0625 613-40010 *Li ght Standard Foundati on 14. 000 5. 000
EACH 2. 000 1, 880. 00
940. 00000 7.000 6, 580. 00
0625 MATERI AL ALLOMANCE Concret e foundation 4.929
EACH -0.380 - 356. 86
940. 00000 4.549 4, 276. 06
0630 613-50150 *Secondary Service Pedestal 2.000 2.000
EACH 0. 000 0. 00
546. 00000 2.000 1, 092. 00
0635 613-50210 *Tenporary Lighting 1. 000 0. 750
LS 0. 000 0. 00
86, 000. 00000 0. 750 64, 500. 00
0640 614-00011 *Sign Panel (dass I) 15. 000 0. 000
SF 0. 000 0. 00
28. 76000 0. 000 0.00
0645 614-00012 *Sign Panel (Oass I1) 18. 000 0. 000
SF 0. 000 0. 00

29. 91000 0. 000 0. 00



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 19085- BI D ESTI MATE RUN 04/ 11/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0006 13:26: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0650 614-00013 *Sign Panel (Oass 1) 1, 596. 000 0. 000
SF 0. 000 0. 00
25. 31000 0. 000 0.00
0650 MATERI AL ALLOMNCE Traf Sign Al um num 803. 739
SF 0. 000 0. 00
25. 31000 803. 739 20, 342. 63
0655 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 15. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
36. 82000 0. 000 0. 00
0660 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
37, 870. 00000 0. 000 0. 00
0660 MATERI AL ALLOMNCE Overhead Sign Str 0.631
EACH 0. 000 0. 00
37, 870. 00000 0.631 23, 895. 97
0665 614- 32400 *Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 0. 000
EACH 1. 000 46, 202. 00
46, 202. 00000 1. 000 46, 202. 00
0665 MATERI AL ALLOMNCE Overhead Sign Str 0. 631
EACH -0.398 -18,391. 61
46, 202. 00000 0. 233 10, 765. 07
0670 614-41800 *Monot ube Overhead Sign Bridge (18 Inch Dianeter) 2.000 0. 000
EACH 0. 000 0. 00
56, 000. 00000 0. 000 0. 00
0670 MATERI AL ALLOMNCE Overhead Sign Str 1. 257
EACH 0. 000 0. 00
56, 000. 00000 1. 257 70, 392. 00
0675 614-80385 Runble Strip 5, 793. 000 0. 000
LF 2,630. 000 2,630. 00
1. 00000 2,630. 000 2,630. 00
0680 614-85001 *| npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0. 00



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 19085- Bl D ESTI MATE RUN 04/ 11/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0006 13:26: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0685 614-85003 *| npact Attenuator (Low Maintenance) 1. 000 0. 000
EACH 0. 000 0. 00
28, 000. 00000 0. 000 0. 00
0690 614-87496  *Fiber Optic Cable (Single Mde) (96 Strands) 8, 922. 000 8,922. 000
LF 0. 000 0. 00
5. 06000 8,922. 000 45, 145. 32
0695 621-00450 Det our Pavenent 19, 500. 000 15, 596. 000
SY 0. 000 0. 00
26. 00000 15, 596. 000 405, 496. 00
0700 625- 00000 *Construction Surveying 1. 000 0. 600
LS 0. 100 16, 200. 00
162, 000. 00000 0. 700 113, 400. 00
0705 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 160, 000. 00
400, 000. 00000 1. 000 400, 000. 00
0710 626-01103 *Public Information Services (Tier 111) 1. 000 0. 450
LS 0. 050 900. 00
18, 000. 00000 0. 500 9, 000. 00
0715 627-00008 *Modi fi ed Epoxy Pavenent Marking 117.580 0. 000
GAL 0. 000 0. 00
137. 00000 0. 000 0. 00
0720 627-00013 *Paverent Marking Paint (H gh Build) 800. 000 318. 100
GAL 96. 000 5,483.52
57.12000 414. 100 23, 653. 39
0725 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 291. 060 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0730 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 5, 154. 000 0. 000
SF 0. 000 0. 00
18. 86000 0. 000 0. 00
0735 630- 00000 *Fl aggi ng 750. 000 442. 250
HOUR 12. 050 346. 44
28. 75000 454. 300 13, 061. 13



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 19085- Bl D ESTI MATE RUN 04/ 11/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0006 13:26: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0740 630- 00007 *Traffic Control Inspection 250. 000 68. 000
DAY 14. 000 1, 610. 00
115. 00000 82. 000 9, 430. 00
0745 630-00012 *Traffic Control Managenent 209. 000 77.000
DAY 17. 000 14, 025. 00
825. 00000 94. 000 77, 550. 00
0750 630-00015 *Uni formed Traffic Control Coordination 20. 000 7.000
HOUR 0. 000 0. 00
15. 00000 7.000 105. 00
0755 630- 00035 Enmergency Pul |l -off Area (Tenporary) 3. 000 1.500
EACH 0. 000 0. 00
5, 000. 00000 1. 500 7,500. 00
0760 630- 00040 *Traffic Incident Managenent Plan Devel opnent 1. 000 0. 500
LS 0. 000 0. 00
4, 200. 00000 0. 500 2,100. 00
0765 630- 00041 *Traf fic Incident Managenent Plan |nplenmentation 14. 000 0. 500
MON 0. 000 0. 00
1, 650. 00000 0. 500 825. 00
0770 630- 80001 *Fl ashi ng Beacon (Portabl e) 19. 000 4. 500
EACH 0. 000 0. 00
1, 076. 00000 4.500 4,842.00
0775 630-80341 *Construction Traffic Sign (Panel Size A) 70. 000 29. 000
EACH 0. 000 0. 00
47.00000 29. 000 1, 363. 00
0780 630-80342 *Construction Traffic Sign (Panel Size B) 95. 000 36. 000
EACH 0. 000 0. 00
47.00000 36. 000 1, 692. 00
0785 630-80343 *Construction Traffic Sign (Panel Size C 50. 000 19. 500
EACH 0. 000 0. 00
47. 00000 19. 500 916. 50
0790 630-80344 *Construction Traffic Sign (Special) 350. 000 120. 500
SF 0. 000 0. 00
25. 00000 120. 500 3,012.50



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 19085- BI D ESTI MATE RUN 04/ 11/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0006 13:26: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0795 630- 80355 *Portabl e Message Sign Panel 5. 000 1. 500
EACH 0. 000 0. 00
5, 750. 00000 1. 500 8, 625. 00
0800 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
1, 150. 00000 2.000 2, 300. 00
0805 630- 80360 *Drum Channel i zi ng Devi ce 650. 000 262. 000
EACH 0. 000 0. 00
50. 74000 262. 000 13, 293. 88
0810 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 25. 000
EACH 0. 000 0. 00
46. 00000 25. 000 1, 150. 00
0815 630-80370 Concrete Barrier (Tenporary) 19, 000. 000 9, 913. 500
LF -1, 598. 500 -15, 985. 00
10. 00000 8, 315. 000 83, 150. 00
0820 630-80380 *Traffic Cone 300. 000 84. 750
EACH 0. 000 0. 00
11. 00000 84. 750 932. 25
0825 630-80393 *Stackabl e Vertical Panels 40. 000 20. 000
EACH 0. 000 0. 00
25. 00000 20. 000 500. 00
0830 630-85010 *| npact Attenuator (Tenporary) 6. 000 2.500
EACH 0. 000 0. 00
2, 875. 00000 2.500 7,187.50
0835 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 500
(Tenporary)
EACH 0. 000 0. 00
45, 000. 00000 0. 500 22,500. 00
0840 700-70010 F/ A M nor Contract Revisions 326, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19085- BI D ESTI MATE RUN 04/ 11/ 2017
PRQIECT: FSA 0761- 216 ESTI MATE NO 0006 13: 26: 33
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0850 700-70012 F/ A Asphalt Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0855 700-70013 F/ A Concrete Pavenent |ncentive 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 2,624. 310
FA 2,785.100 2,785.10
1. 00000 5, 409. 410 5,409.41
0865 700- 70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 35, 000. 000 2,132.750
FA 0. 000 0. 00
1. 00000 2,132.750 2,132.75
0875 700-70021 F/ A On- The-Job Trai nee 4, 800. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 912. 300
FA 298. 100 298. 10
1. 00000 1, 210. 400 1, 210. 40
0885 700- 70380 F/ A Erosion Control 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0890 700- 70496 F/ A Lead Abat enent Work 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0895 700- 70589 F/ A Environnental Health & Safety Managenent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 700- 70595 F/ A DRB On-Denand Conmittee 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19085- BI D ESTI MATE RUN 04/11/ 2017
PRQJECT: FSA 0761-216 ESTI MATE NO. 0006 13:26: 33
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1000 625- 00001 Const Surveying (Hour) CMD # 002 100. 000 26. 500
HOUR 12. 000 1, 725.00
143. 75000 38. 500 5,534. 38
1005 630- 00003 Uni forned Traf Ctrl CMO # 003 250. 000 109. 500
HOUR 0. 000 0. 00
85. 00000 109. 500 9, 307. 50
1010 630-80335 Barricade (3 MA) (Tenp) 10. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0.00
1015 630-85041 Mobi | e Attenuator CMD # 6 2. 000 2.000
DAY 0. 000 0. 00
460. 00000 2.000 920. 00
1020 630- 85040 I mpact Atten (T-MA) (Tenp) 0. 000 0. 000
EACH 0. 000 0. 00
45, 000. 00000 0. 000 0.00
1025 700- 70034 F/ A CMD 007 Fiber Installation in Od Conduit 2, 605. 200 2, 605. 200
F A 0. 000 0. 00
1. 00000 2, 605. 200 2, 605. 20
CAT 0200 CURRENT AMI  $10, 836,593.09$% 1,631,543.40% 5,484,848.75
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0910 620- 00005 Field Ofice (Special) 1. 000 0.500
EACH 0. 250 7,500. 00
30, 000. 00000 0. 750 22,500. 00
0915 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0920 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
2, 800. 00000 2.000 5, 600. 00
CAT 0400 CURRENT AMI  $ 60, 600. 00 $ 7,500. 00 $ 53, 100. 00
PRQJIECT TOTAL CURRENT AMI $10,897,193.09$% 1,639,6043.40$ 5,537,948.75



